
 

DPW PROGRESS SUMMARY - JUNE 2010 TO JULY 2021 

 

2010  Jun Hebron Municipal Facilities Study  
  Dec PBC Established 
2011  Feb Prelim data on all buildings 
  Mar Visit DPW: witness firsthand  
  Apr Town Facility Report 
  May DPW Not Repairable 
  Oct Tour Coventry DPW 
  Nov Selectmen approve PBC recommendations 
  Dec Eversource contacted re: property 
2012  Jan Tour Woodstock DPW 
  Mar Eversource agrees to sale 
  Apr RFP for A&E Firm returned 
  May CME Awarded. Current site not able 
   to support new facility. 
  Jun CRCCDL Eversource parcel: wet 
  Jul CME Begins 
  Aug  New Search for land 
  Nov CME: draft current conditions 
2013  Jan CME: Final Document 
  Feb List of available land 
  May Vacant land maps received 
  July PBC visits 8 potential parcels 
  Aug PBC working to assemble findings 
  Oct Recommendations to BOS 
2014  Jan Expand land search 
  Oct Prep for Phase 1&2 DPW requested 
2015  Jan A&E Firm added: add. resource 
  Jun Initial concepts review with NJ 
  Sep Feasibility study for current DPW site 
  Oct 3 appraisals req for Eversource  
2016  Jan Initial plans & costs complete 
  Mar Two new parcels reviewed 
  Mar Town rejects new parcels 
  May Town rules out 550 OCR 
  Sep Initial plans presented to BOS 
  Oct Town negotiating to purchase  
   Horton Property (HP) 
  Dec Appraisal for HP received 
2017  Feb HP plan presented to PBC 



  Mar Schematic designs needed for HP 
  May Request to BOS to fund designs 
  May BOS approves funding 
2018  Jan Review final plans 
  July 3 locations options pres. to BOS 
  Aug Town solicits appraisals for HP 
2019  Feb P&Z approves HP 
  Mar Town Meeting: Purchase of HP 
2020   No activity 
2021  Apr PBC letter to Town Manager re  
   status of DPW project 
  July PBC presents DPW history to BOS 

 

 

DPW - Department of Public Works 

PBC - Public Building Committee 

RFP - Request for Proposal 

A&E - Architect & Engineering 

OCR – 550 Old Colchester Road (current DPW location) 

HP - Horton Property 

BOS - Board of Selectmen (Council) 

CRCCD - Connecticut River Costal Conservation District Inc. (wetlands investigation) 

CME - CME Associates Inc.   (Architectural / Engineering Consulting Firm) 

P&Z - Planning and Zoning Commission 

 


